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ESTIMATE RUN 11/13/2009

ESTIMATE SUMMARY 15:29:05

CONTID: C17026         ESTIMATE NO: 0002 PROG 2005

PCN: 17026-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 2 FY09 SIGNAL POOL PROJ PERCENT TIME:

PROJECT NO: CR200-161                     

REGION 2 FY09 SIGNAL POOL PROJ

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 11/13/2009 DATE TIME STARTED 08/24/2009

520 EAST COSTILLA STREET DATE LET 04/09/2009 DATE WORK BEGAN 08/24/2009

 DATE AWARDED 04/14/2009 DATE TIME STOPPED 11/10/2009

 DATE CONTRACT EXECUTED 05/06/2009 DATE ACCEPTED 11/10/2009

COLORADO SPRINGS CO 80903     719/442-2614 DATE NOTICE TO PROCEED 08/24/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 258,301.42 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 213,988.65 NON-PARTICIPATING 602.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

41 WORK DAYS

WORK DAYS35

87.09%

33,343.21

602.07

602.07

602.07

$

$

$

$

0.00

224,958.21

224,958.21

0.00

224,958.21

-3,209.83

0.00

221,748.38

0.00

AMOUNT DUE 221,748.38 602.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 602.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

41.0
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 13.000 13.000

EACH 0.000 0.00

10.00000 13.000 130.00

202-00090  
 

0010 REMOVAL OF SIDEWALK 140.000 140.000

SY  0.000 0.00

9.00000 140.000 1,260.00

202-00200  
 

0015 REMOVAL OF CURB 108.000 108.000

LF  0.000 0.00

5.00000 108.000 540.00

202-00201  
 

0020 REMOVAL OF CURB AND GUTTER 450.000 450.000

LF  0.000 0.00

6.00000 450.000 2,700.00

202-00203  
 

0025 *REMOVAL OF CONCRETE PAVEMENT 706.000 706.000

SY  0.000 0.00

27.00000 706.000 19,062.00

202-00210  
 

0030 REMOVAL OF ASPHALT MAT 34.000 34.000

SY  0.000 0.00

27.00000 34.000 918.00

202-00220  
 

0035 REMOVAL OF PAVEMENT MARKING 1,323.000 1,323.000

SF  0.000 0.00

2.90000 1,323.000 3,836.70

202-00250  
 

0040 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

20.00000 8.000 160.00

202-00810  
 

0045 REMOVAL OF SIGN PANEL 1.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

202-00821  
 

0050 *REMOVAL OF PULL BOX 5.000 4.000

EACH 0.000 0.00

135.00000 4.000 540.00

202-00827  
 

0055 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

202-00831  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 4.000 4.000

EACH 0.000 0.00

378.00000 4.000 1,512.00

202-00848  
 

0065 UNCLASSIFIED EXCAVATION 449.000 449.000

CY  0.000 0.00

22.00000 449.000 9,878.00

203-00000  
 

0070 TOPSOIL 71.000 71.000

CY  0.000 0.00

12.00000 71.000 852.00

207-00205  
 

0075 EROSION BALES (WEED FREE) 12.000 12.000

EACH 0.000 0.00

21.60000 12.000 259.20

208-00011  
 

0080 STORM DRAIN INLET PROTECTION 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

208-00050  
 

0085 RESET END SECTION 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

210-00015  
 

0090 RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

210-00750  
 

0095 RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

70.00000 2.000 140.00

210-00810  
 

0100 *RESET PULL BOX 4.000 0.000

EACH 0.000 0.00

162.00000 0.000 0.00

210-00827  
 

0105 *RESET PEDESTAL POLE 1.000 1.000

EACH 0.000 0.00

135.00000 1.000 135.00

210-00858  
 

0110 *RESET PEDESTRIAN PUSH BUTTON 1.000 1.000

EACH 0.000 0.00

27.00000 1.000 27.00

210-00860  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET PEDESTRIAN SIGNAL HEAD 1.000 1.000

EACH 0.000 0.00

54.00000 1.000 54.00

210-00865  
 

0120 SEEDING (NATIVE) 0.700 0.700

ACRE 0.000 0.00

550.00000 0.700 385.00

212-00006  
 

0125 MULCHING (WEED FREE HAY) 0.700 0.700

ACRE 0.000 0.00

500.00000 0.700 350.00

213-00002  
 

0130 MULCH TACKIFIER 45.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0135 AGGREGATE BASE COURSE (CLASS 6) 414.000 414.000

CY  0.000 0.00

32.63000 414.000 13,508.82

304-06007  
 

0140 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 12.000 4.000

TON 0.000 0.00

193.00000 4.000 772.00

403-34741  
 

0145 *CONCRETE PAVEMENT (10-1/2 INCH) (FAST TRACK) 462.000 462.000

SY  0.000 0.00

64.60000 462.000 29,845.20

412-01060  
 

0150 GEOGRID REINFORCEMENT 462.000 462.000

SY  0.000 0.00

3.75000 462.000 1,732.50

506-01020  
 

0155 *DRILLED CAISSON (18 INCH) 4.000 4.000

LF  0.000 0.00

81.00000 4.000 324.00

503-00018  
 

0160 CONCRETE CLASS B 11.500 11.500

CY  0.000 0.00

525.00000 11.500 6,037.50

601-01000  
 

0165 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 8.000 8.000

LF  0.000 0.00

160.00000 8.000 1,280.00

603-02245  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE SIDEWALK 57.000 57.000

SY  0.000 0.00

31.50000 57.000 1,795.50

608-00000  
 

0175 CONCRETE CURB RAMP 30.000 21.000

SY  0.000 0.00

108.00000 21.000 2,268.00

608-00010  
 

0180 CURB AND GUTTER TYPE 2 (SECTION II-B) 370.000 370.000

LF  0.000 0.00

17.50000 370.000 6,475.00

609-21020  
 

0185 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 495.000 495.000

SF  0.000 0.00

7.00000 495.000 3,465.00

610-00020  
 

0190 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 170.000

LF  0.000 0.00

15.00000 170.000 2,550.00

613-00206  
 

0195 *3 INCH ELECTRICAL CONDUIT (BORED) 340.000 340.000

LF  0.000 0.00

17.25000 340.000 5,865.00

613-00306  
 

0200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 578.000 578.000

LF  0.000 0.00

15.00000 578.000 8,670.00

613-01200  
 

0205 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 221.000 221.000

LF  0.000 0.00

17.25000 221.000 3,812.25

613-01300  
 

0210 *PULL BOX (16"X24"X12") 5.000 5.000

EACH 0.000 0.00

312.00000 5.000 1,560.00

613-07026  
 

0215 *PULL BOX (24"X36"X18") 2.000 1.000

EACH 0.000 0.00

702.00000 1.000 702.00

613-07034  
 

0220 *PULL BOX (36"X48"X18") 4.000 4.000

EACH 0.000 0.00

1,080.00000 4.000 4,320.00

613-07038  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0222 PULL BOX (SPECIAL) PULL BOX SPECIAL 36X60X24 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

613-07000  
 

0225 *WIRING 1.000 1.000

L S 0.000 0.00

21,600.00000 1.000 21,600.00

613-10000  
 

0227 WIRING (SPECIAL) WIRING SPECIAL 1.000 1.000

L S 0.000 0.00

1,840.00000 1.000 1,840.00

613-10010  
 

0230 *LIGHT STANDARD FOUNDATION 1.000 1.000

EACH 0.000 0.00

940.00000 1.000 940.00

613-40010  
 

0235 SIGN PANEL (CLASS I) 27.000 27.000

SF  0.000 0.00

18.75000 27.000 506.25

614-00011  
 

0240 SIGN PANEL (CLASS II) 59.000 59.000

SF  0.000 0.00

22.50000 59.000 1,327.50

614-00012  
 

0245 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

9.000 8.000

EACH 0.000 0.00

500.00000 8.000 4,000.00

614-01573  
 

0250 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 2.000 1.000

EACH 0.000 0.00

270.00000 1.000 270.00

614-70337  
 

0255 *INTERSECTION DETECTION SYSTEM (CAMERA)(INSTALL ONLY) 16.000 16.000

EACH 0.000 0.00

486.00000 16.000 7,776.00

614-72896  
 

0260 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 4.000 4.000

EACH 0.000 0.00

2,160.00000 4.000 8,640.00

614-75848  
 

0270 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

2,275.00000 1.000 2,275.00

625-00000  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,650.00000 1.000 8,650.00

626-00000  
 

0280 EPOXY PAVEMENT MARKING 24.000 24.000

GAL 0.000 0.00

137.50000 24.000 3,300.00

627-00005  
 

0285 PREFORMED THERMOPLASTIC PAVEMENT MARKING 339.000 329.000

SF  0.000 0.00

15.00000 329.000 4,935.00

627-00070  
 

0290 *FLAGGING 4.000 0.000

HOUR 0.000 0.00

21.50000 0.000 0.00

630-00000  
 

0295 *TRAFFIC CONTROL INSPECTION 41.000 41.000

DAY 0.000 0.00

31.25000 41.000 1,281.25

630-00007  
 

0300 *TRAFFIC CONTROL MANAGEMENT 35.000 17.000

DAY 0.000 0.00

375.00000 17.000 6,375.00

630-00012  
 

0305 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 2.700

EACH 0.300 31.88

106.25000 3.000 318.75

630-80335  
 

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 36.900

EACH 4.100 128.13

31.25000 41.000 1,281.25

630-80341  
 

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000 6.300

EACH 0.700 21.88

31.25000 7.000 218.75

630-80342  
 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 208.000 115.200

SF  12.800 172.80

13.50000 128.000 1,728.00

630-80344  
 

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 50.00

250.00000 2.000 500.00

630-80357  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *DRUM CHANNELIZING DEVICE 75.000 62.100

EACH 6.900 129.38

18.75000 69.000 1,293.75

630-80360  
 

0334 TRAFFIC CONE TRAFFIC CONE 100.000 90.000

EACH 10.000 68.00

6.80000 100.000 680.00

630-80380  
 

0335 F/A MINOR CONTRACT REVISIONS 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0340 F/A PARTNERING 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0345 F/A ASPHALT PAVEMENT INCENTIVE 50.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0350 F/A CONCRETE PAVEMENT INCENTIVE 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0355 F/A FUEL COST ADJUSTMENT 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0360 F/A ASPHALT CEMENT COST ADJUSTMENT 50.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0365 F/A ON-THE-JOB TRAINEE 150.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0370 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 17026-BID    ESTIMATE RUN 11/13/2009

PROJECT: CR200-161                     ESTIMATE NO: 0002 15:29:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 F/A PHONE SERVICE 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0200 $602.07 224,958.17CURRENT AMT 258,301.42 $$

PROJECT TOTAL 602.07 $ 224,958.17CURRENT AMT 258,301.42 $$


